
State of California Department of Transportation Page 1
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-BUT-32-/37.7

03-BUT-99-20.0/4

03-COL-20-10.0/26

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-COL-45-2.0/19.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY  ON SR 99 AT  WEST

LIBERTY ROAD  DIR'S EMERGENCY L.B.

IN COLUSA COUNTY ON ROUTE 20, 2.0

MILES WEST OF EB #15-82 TO LONE STAR

RD-RT.  DIR'S EMERGENCY F.A.

IN COLUSA COUNTY NEAR WILLIAMS FROM

0.2 MILE EAST OF HUSTED ROAD TO 0.3

MILE WEST OF POWELL SLOUGH BRIDGE

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN COLUSA COUNTY NEAR GRIMES AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF CERES AVENUE TO 0.4 MILE

SOUTH OF ROUTE 20

Description 

REMOVE/CHIP TREES AND DEBRIS

INSTALL TEMPORARY TRAFFIC SIGNALS

REGRADE/LINE DITCHES/SHOULDERS,

PLACE RSP

RHMA OVERLAY

PAVEMENT REHABILITATION

CULVERT REPAIR

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

LAMON CONSTRUCTION CO., INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC

Contractor

CHICO, CA 95928

SACRAMENTO, CA 95853

SACRAMENTO, CA 95853

YUBA CITY  CA 95991

ROSEVILLE  CA 95661

COVELO CA 95428

 

 

 

(530)671-1370

(916)757-6400

(707)983-8135

JOHNSON, RYAN

CHAMBERLIN, AARON

GRANADOS, ANTHONY

Resident
Engineer

(530)895-5245

(916)645-4800

(530)895-5245

 

 

 

 $19,985,000

 $1,985,000

 $735,000

 $1,319,266

 $12,760,000

 $188,643

Bid + CCOs

 $6,295,054

 $0

 $254,847

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $254,847

 $0

 $0

 $0

This Month

11/10/18

02/14/19

02/14/19

01/28/19

10/15/18

04/26/19

Awarded

01/09/19

05/14/19

05/13/19

03/04/19

11/08/18

05/21/19

Approved

09/24/19

01/03/20

06/07/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 31%

 0%

 35%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-4H8304

03-4H9304

03-0J0304

03-1G3204

03-2F9804

03-1G4404

Contract 

  

  

  

  

B1NH-P020-(187)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

P.O. BOX 13557

P.O. BOX 13557

871 VON GELDERN WAY

400 SUNRISE AVE, SUITE 300

23601 CEMETERY LANE

2707 NORTE DAME BLVD

1930 FEATHER RIVER

BOULEVARD

2707 NOTRE DAME BLVD.

CHICO, CA 95928

OROVILLE, CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-ED-49-20.3/20.6

03-ED-49-/0

03-ED-50-11.2/68.7

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

IN EL DORADO COUNTY ON  ROUTE 49 FROM

WOODBRIDGE RD TO JOHNSON RANCH RD.

DIR'S EMERGENCY F.A.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS FROM RED HAWK

UNDERCROSSING TO 1.9 MILES WEST OF

ROUTE 89

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

Description 

EMERGENCY CULVERT REPLACEMENT

UPGRADE METAL BEAM GUARD RAIL TO

UPGRADE GUARDRAIL

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

INSTALL SANDTRAPS AND PULLOUTS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DREAMBUILDER CONSTRUCTION

CORP.

CORAL CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MARTIN BROTHERS CONSTRUCTION

Contractor

PLACERVILLE, CA 95667

PLACENTIA  CA 92870

SHERWOOD OR 97140

BENICIA  CA 945101195

PLACERVILLE, CA 95667

SACRAMENTO CA 95826

 

(714)646-3697

(503)427-2609

(925)372-8000

(530)676-0825

(916)381-0911

PHILLIPS, JODY

FALLBECK, CHRISTOPHER

HARLINE, JOE

KOKER, JUANAH

PHILLIPS, JODY

Resident
Engineer

(916)799-7951

(530)682-7746

 

(530)682-6224

(530)218-4803

(916)799-7951

 $485,000

 $1,375,007

 $3,076,543

 $4,326,223

 $3,285,000

 $1,922,594

Bid + CCOs

 $104,091

 $333,759

 $0

 $4,286,459

 $2,475,838

 $14,640

Comp To  date

 $104,091

 $301,326

 $0

 $50,723

 $0

 $14,640

This Month

01/21/19

12/24/18

04/10/19

04/05/18

06/30/16

08/10/18

Awarded

05/03/19

01/09/19

05/01/19

04/25/18

10/14/16

09/14/18

Approved

05/29/19

07/09/19

08/07/19

03/30/19

08/26/19

Est Comp

 0%

 33%

 0%

 53%

 0%

 1%

%Time

 21%

 25%

 0%

 95%

 75%

 1%

% Work 

 

 

 

 

 

 

Message

03-4H9604

03-4F6304

03-0H5004

03-0G8704

03-1H6904

03-2F1304

Contract 

  

SSTG-000C-(485)E

SNHG-P050-(147)E

  

  

ACNH-P050-(146)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

1324 LAWSON LN

10780 SW CLUTTER ROAD

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

8801 FOLSOM BLVD SUITE 260

3065 BLAIRS LANE

138 NEW MOHAWK ROAD

33 DEPOT ST

3065 BLAIRS LANE

3065 BLAIRS LANE

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

COLFAX, CA 95713

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-50-/0

03-ED-89-13.5/14.5

Fed Aid

HA21

HA42

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS  PLA-65-PM R14.49,

R14.48, R17.68.

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

Description 

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

BRIDGE DECK PRESERVATION ON SIX

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

Type Of Work

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

THE TRUESDELL CORPORATION OF

CALIFORNIA INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

TEMPE  AZ 85282

S. LAKE TAHOE, CA 96158

(775)786-2677

(775)786-2677

(818)362-9200

 

(602)437-1711

 

ALTERTON, NATHAN

ALTERTON, NATHAN

GUTIERREZ, BOJANA

KOKER, JUANAH

KOKER, JUANAH

MONTPLAISIR, JARET

Resident
Engineer

(530)957-1110

(530)957-1110

(916)801-3455

(916)416-7612

(916)416-7612

(530)682-5837

 $7,297,078

 $4,232,736

 $27,295,706

 $485,000

 $475,475

 $1,355,000

Bid + CCOs

 $148,425

 $419,014

 $18,744,258

 $138,677

 $124,089

 $456,626

Comp To  date

 $148,425

 $419,014

 $555,420

 $0

 $124,089

 $0

This Month

11/09/18

11/30/18

01/23/17

06/15/18

02/08/19

10/25/16

Awarded

12/10/18

12/20/18

02/14/17

07/19/18

04/05/19

02/02/17

Approved

02/20/20

09/18/19

10/10/19

03/30/19

07/19/19

01/03/17

Est Comp

 5%

 11%

 65%

 0%

 7%

 100%

%Time

 2%

 10%

 68%

 29%

 26%

 34%

% Work 

 

 

 

 

 

 

Message

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-1G0204

03-2H4404

Contract 

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

1310 W. 23RD STREET

P.O. BOX 7176

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

11323 SANDERS DRIVE

10960 WEST RIVER

STREET, SUITE 101A

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, C 95742

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

Fed Aid

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MILES WEST OF COUNTY ROAD

302 TO 0.4 MILE EAST OF COUNTY ROAD

302

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY FROM THE YUBA COUNTY

LINE TO PINE NEEDLE LANE

Description 

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

REPAIR/REPLACE CULVERTS

PAINT TWO BRIDGES

PLACE 6" STRIPING

Type Of Work

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

STEVE MANNING CONSTRUCTION,

INC.

F.D. THOMAS, INC

PAVE-TECH INC.

Contractor

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

REDDING  CA 96002

CENTRAL POINT  OR 97502

VISTA CA 92081

 

 

(919)388-4222

(530)222-0810

(541)664-3010

(760)727-8700

ALTERTON, NATHAN

NANUGONDA, VEERA

SAGER, JANET

GRANDY, DWAYNE

GRANDY, DWAYNE

WARD, DONALD

Resident
Engineer

(530)957-1110

(530)621-0986

(916)263-4912

(530)713-7814

(530)713-7814

(916)801-3478

 $4,405,000

 $370,000

 $848,283

 $461,657

 $837,760

 $928,831

Bid + CCOs

 $2,401,510

 $181,787

 $320,214

 $414,034

 $697,436

 $0

Comp To  date

 $0

 $0

 $320,214

 $414,034

 $64,943

 $0

This Month

06/14/17

05/13/11

09/18/18

02/06/19

03/22/18

03/21/19

Awarded

07/20/17

11/03/11

11/08/18

03/04/19

04/16/18

04/05/19

Approved

07/06/18

06/23/11

07/12/19

07/01/19

05/31/19

07/09/19

Est Comp

 0%

 67%

 37%

 27%

 85%

 0%

%Time

 55%

 100%

 38%

 88%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H3604

03-2F7204

03-2H6804

03-1G3004

03-0G6204

03-1G4104

Contract 

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

5211 CHURN CREEK ROAD

217 BATEMAN DRIVE

2231 LA MIRADA DRIVE;

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

3855 N. FREEWAY

BLVD.,STE. 120

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK ROAD,

SUITE B

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

SACRAMENTO, CA 95834

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-NEV-49-7.4/14.5

03-NEV-49-20.0/32.6

03-NEV-80-1.2/9.4

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.20

201130

20.80

120000

Pgm Code

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY AT VARIOUS LOCATIONS FROM 0.5

MILE NORTH OF LIME KILN ROAD TO 20/49

SEP

IN NEVADA COUNTY FROM 1.8 MILE SOUTH

OF BEG. S. SIDEHILL VIADUCT TO 0.6

MILE NORTHOF CAMPTONVILLE ROAD IN

YUBA COUNTY DIR'S EMERGE

IN NEVADA COUNTY IN AND NEAR  TRUCKEE

AT VARIOUS LOCATIONS FROM 1.3 MILES

WEST OF SODA SPRINGS OVERCROSSING TO

0.3 MILE EAST OF DO

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

Description 

CULVERT REHABILITATION

REPAIR MULTIPLE SLOPE FAILURES

REMOVE METAL BEAM GUARD RAIL AND

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

Type Of Work

CCFG CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SONORA  CA 95370

COLFAX, CA 95713

SPARKS NV 89434

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

(209)743-4911

 

(775)852-7283

(530)885-9360

 

(949)252-0441

CATANIA, DAVID

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

Resident
Engineer

 

(530)218-1752

 

(530)320-6460

(916)801-3478

(530)320-6460

 $1,572,950

 $985,000

 $11,568,173

 $3,331,900

 $1,385,000

 $5,886,536

Bid + CCOs

 $0

 $826,143

 $0

 $2,674,996

 $724,582

 $6,858,676

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/20/19

02/22/19

03/11/19

02/12/18

10/28/16

06/07/18

Awarded

03/21/19

04/29/19

05/01/19

03/20/18

02/23/17

06/28/18

Approved

07/29/19

06/26/19

12/22/16

05/22/19

Est Comp

 0%

 38%

 0%

 78%

 100%

 88%

%Time

 0%

 84%

 0%

 79%

 52%

 99%

% Work 

 

 

 

SUSPENDED

OVER RUN

SUSPENDED

Message

03-0H2204

03-0J0404

03-4F6004

03-3F9204

03-2H4704

03-0G9504

Contract 

B1NH-P049-(178)E

  

SIMG- 080-(203)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

1175 SOUTH AUBURN STREET

175 SALOMON CIR #103

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

138 NEW MOHAWK RD.

SUITE B

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-25.9/28.5

Fed Aid

20.20

201130

Pgm Code

IN PLACER COUNTY IN AND NEAR AUBURN

FROM 0.1 MILE SOUTH OF ROUTE 49/80

SEPARATION TO 0.1 MILE NORTH OF DRY

CREEK ROAD

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

FROM 0.2 MILE WEST OF CROTHER ROAD OC

TO 0.1 MILE WEST OF WEIMAR OC

Description 

WIDEN SHLDRS, RET WALL, REPLACE

MBGR,

TREE REMOVAL

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

COLD PLANE & RHMA OVERLAY

REHABILITATE CULVERTS WITH NEW

Type Of Work

FLATIRON WEST, INC.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

SAK CONSTRUCTION, LLC

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

BENICIA  CA 94510

REDDING, CA 96003

ROSEVILLE  CA 95661

O'FALLON MO 63366

(707)742-6000

(510)549-3954

(707)742-6000

 

(916)757-6400

(916)644-1413

ZINK, PHIL

CROSBY, TIM

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

(530)346-7996

(530)320-6460

(530)632-6714

(916)624-2851

(530)346-7996

 

 $27,685,944

 $1,490,565

 $35,186,653

 $525,000

 $3,999,888

 $1,490,719

Bid + CCOs

 $0

 $306,615

 $28,091,793

 $63,557

 $0

 $0

Comp To  date

 $0

 $270,115

 $1,128,629

 $0

 $0

 $0

This Month

02/28/19

08/03/18

02/14/18

10/16/17

12/24/18

03/18/19

Awarded

03/21/19

08/31/18

03/05/18

01/12/18

01/18/19

04/11/19

Approved

01/31/20

08/22/19

08/07/19

11/18/17

07/23/19

08/26/19

Est Comp

 0%

 28%

 71%

 100%

 0%

 0%

%Time

 0%

 21%

 80%

 12%

 0%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-4F2504

Contract 

B1NH-P049-(177)E

  

ACNH-P065-(108)E

  

  

B1IM- 080-(204)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

2828 8TH STREET

2100 GOODYEAR RD

2806 TARMAC ROAD

400 SUNRISE AVE, SUITE 300

864 HOFF ROAD

30 DEPOT ST/PO BOX

1807

10183 TRUCKEE AIRPORT

RD, #202

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

30 DEPOT ST/ PO BOX

1807

COLFAX, CA 95713-1807

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713-1807

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

Fed Aid

HB4N

HB33

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE CROSS CULVERT

REPLACE CULVERT

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

ROCKLIN, CA 95765

BENICIA, CA 94510

LIVERMORE  CA 94550

(916)757-6400

(916)757-6400

(530)346-8150

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

CHOY, WING

SCOTT, JEFF

Resident
Engineer

(530)346-7996

(530)682-7747

(530)628-7747

(916)624-2851

(530)628-6814

(916)847-4916

 $36,587,967

 $3,958,404

 $295,000

 $325,000

 $3,485,000

 $1,641,888

Bid + CCOs

 $34,197,740

 $3,861,459

 $152,995

 $229,573

 $2,572,426

 $1,653,478

Comp To  date

 $230,409

 $0

 $0

 $0

 $1,340,749

 $185,664

This Month

03/10/16

11/16/17

02/11/16

02/09/17

11/09/18

07/30/18

Awarded

04/05/16

11/30/17

04/20/16

05/05/17

01/07/19

08/31/18

Approved

07/10/19

11/13/18

03/01/16

03/20/17

08/06/19

06/05/19

Est Comp

 88%

 100%

 88%

 100%

 52%

 69%

%Time

 93%

 99%

 52%

 100%

 74%

 100%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

03-1F4004

03-3F4804

03-1H4904

03-2H9704

03-4H8104

03-4F4004

Contract 

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

ACIM- 005-(350)E

4194-    -()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 S. AUBURN STREET

4401 DULUTH AVE.

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-12-/.4

03-SAC-50-2.6/3.8

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/12.3

03-SAC-50-/24.6

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN THE CITY AND COUNTY OF  SACRAMENTO

FROM 65TH STREET UNDERCROSSING TO THE

WESTBOUND ONRAMP FROM NORTHBOUND HOWE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

HORNET DRIVE

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY IN SACRAMENTO

AND RANCHO CORDOVA FROM 16TH STREET

TO SUNRISE BOULEVARD.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

Description 

PAINT BRIDGE

ADD AUXILIARY LANE

RECONSTRUCT, WIDEN AND SIGNALIZE

COLD PLANE AC PAVEMENT & RHMA

PLACE 6" STRIPING

REMOVE AND REPLACE FAILED PCC SLABS

Type Of Work

CERTIFIED COATINGS COMPANY

O.C. JONES & SONS, INC

VINTAGE PAVING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

CENTRAL STRIPING SERVICE, INC.

MYERS AND SONS CONSTRUCTION,LP

Contractor

FAIRFIELD  CA 94534

BERKELEY CA 94710

WINTERS  CA 95694

SACRAMENTO  CA 95827

RANCHO CORDOVA CA 95742

SACRAMENTO, CA 95834

(707)639-4414

(510)526-3424

(530)795-0132

(916)855-4400

(916)635-5175

(916)283-9950

LARA, ALEJANDRO

SHAH, MRUDANG

OLGUIN, JORGE

WARD, DONALD

SHAH, MRUDANG

CHOY, WING

Resident
Engineer

(510)714-7055

(530)682-7172

(916)952-1149

(916)801-3478

(530)682-7172

(530)682-6814

 $15,347,560

 $2,446,568

 $1,158,513

 $9,406,692

 $1,063,515

 $5,485,000

Bid + CCOs

 $10,436,984

 $0

 $1,200

 $7,996,720

 $0

 $4,362,811

Comp To  date

 $510,820

 $0

 $0

 $0

 $0

 $187,359

This Month

09/28/17

03/04/19

02/06/19

02/08/18

03/19/19

08/30/18

Awarded

10/27/17

03/21/19

03/04/19

02/22/18

04/09/19

10/05/18

Approved

08/19/20

12/10/19

04/22/19

10/08/19

05/31/19

Est Comp

 48%

 0%

 0%

 98%

 0%

 100%

%Time

 68%

 0%

 0%

 95%

 0%

 80%

% Work 

 

 

 

 

 

OVER RUN

Message

03-3F5704

03-1F1904

03-0H5804

03-0G7704

03-1G3704

03-4H7004

Contract 

ACNH-P012-(123)E

ACNH-P050-(148)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA RD

1520 FOURTH ST

119 MAIN ST

4001 BRADSHAW ROAD

3489 LUYUNG DRIVE

4600 NORTHGATE BLVD #100

324 CAMPUS LANE,

SUITE T

2777 DEL MONTE ST

2777 DEL MONTE STREET

11323 SANDERS DRIVE

2777 DEL MONTE ST

1016 N. MARKET BLVD.,

SUITE 50/60

FAIRFIELD, CA 94534

SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-50-/5.3

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-80-2.9/3.7

03-SAC-80-12.6/17.5

03-SAC-99-28.0/2.8

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE WEST  OF EL

CAMINO AVENUE OVERCROSSING TO 0.2

MILE EAST OF ROUTE 80/244 S

IN SACRAMENTO COUNTY IN NORTH

SACRAMENTO FROM 0.4 MILE EAST OF

ROUTE 5/80 SEPARATION TO 0.1 MILE

EAST OF TRUXEL ROAD OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

CITRUS HEIGHTS FROM 0.1 MILE EAST OF

MADISON AVENUE OVERCROSSING TO 0.8

MILE WEST OF RIVERSIDE AV

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

Description 

INSTALLATION OF FIBER OPTICS SYSTEM

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE PAVEMENT (HMA & PCC)

REPAIR RAMPS

INDIVIDUAL SLAB REPLACEMENT

REMOVE AND REPLACE DAMAGED OVERHEAD

Type Of Work

STUDEBAKER BROWN ELECTRIC,INC

PRESTON PIPELINES, INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

FBD VANGUARD CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

NORTH HIGHLANDS  CA 95660

MILPITAS, CA 95035

BERKELEY  CA 94710

BERKELEY CA 94710

LIVERMORE CA 94550

PLEASANTON, CA 94566

(916)678-4660

(916)386-1500

(510)526-3424

(510)526-3424

(925)245-1300

 

CHANDER, RAKESH

LEE, SUSHMA

KALKAT, JASPAL

Resident
Engineer

(916)263-4919

(916)718-8055

 

 

 

(916)204-6879

 $5,438,483

 $785,000

 $8,431,544

 $293,491

 $1,274,655

 $485,000

Bid + CCOs

 $2,644,262

 $309,478

 $0

 $0

 $0

 $0

Comp To  date

 $1,776,262

 $0

 $0

 $0

 $0

 $0

This Month

11/27/18

12/05/14

01/28/19

04/16/19

04/02/19

04/23/18

Awarded

12/12/18

02/20/15

03/04/19

05/13/19

04/19/19

06/12/18

Approved

08/14/19

01/22/15

01/30/19

Est Comp

 40%

 0%

 0%

 0%

 0%

 0%

%Time

 49%

 39%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-4F4604

03-0H2504

03-0H4704

03-1G5004

03-1G2804

03-4H3804

Contract 

B1NH-P050-(143)E

  

B1IM-080 -(246)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6643 32ND STE. 106

133 BOTHELO AVE

1520 FOURTH STREET

1520 FOURTH STREET;

550 GREENVILLE ROAD;

20 HAPPY VALLEY ROAD

3855 N. FREEWAY BLVD.

STE. 120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY NEAR CALPINE FROM

0.8 MILE NORTH TO 1.3 MILES NORTH OF

LOOKOUT ROAD AND AT SULPHUR CREEK

ROAD

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SUTTER AND BUTTE COUNTIES ON

ROUTE 99 FROM 0.2 MILE NORTH OF

ROUTE 70-99 CONNECTOR OVERCROSSING TO

TEHAMA COUNTY LINE

Description 

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

INSTALL UNDERDRAINS

TREE REMOVAL

REPLACE STRIPING

Type Of Work

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GRANITE CONSTRUCTION COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

MOUNTAIN F ENTERPRISES, INC

CENTRAL STRIPING SERVICE, INC

Contractor

ROSEVILLE CA 95661

CONCORD  CA 94520

SPARKS, NV 89431

REDDING  CA 96003

FOLSOM  CA 95630

RANCHO CORDOVA  CA 95742

(916)757-6400

(925)687-6666

 

(530)222-1408

(530)626-4127

(916)635-5175

EISSA, HANI

LEE, SUSHMA

CROSBY, TIM

FALLBECK, CHRIS

TRI, PRESTON

Resident
Engineer

(916)416-7513

(916)718-8055

(530)320-6460

 

(530)682-7746

(916)416-5572

 $3,380,027

 $17,810,405

 $3,025,000

 $293,881

 $1,492,150

 $3,101,222

Bid + CCOs

 $2,005,644

 $14,549,172

 $501,585

 $0

 $1,248,002

 $241,301

Comp To  date

 $29,468

 $1,160,155

 $0

 $0

 $0

 $241,301

This Month

05/10/18

02/08/18

02/10/17

02/05/19

08/10/18

02/06/19

Awarded

06/07/18

03/05/18

07/17/17

03/13/19

09/12/18

03/04/19

Approved

06/26/19

06/04/19

10/10/17

05/24/19

09/23/19

Est Comp

 61%

 92%

 100%

 0%

 86%

 7%

%Time

 57%

 81%

 17%

 0%

 83%

 8%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

03-1H3804

03-0F3514

03-2H9904

03-0H8204

03-2H6704

03-1G3804

Contract 

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

1900 GLENDALE AVE

2806 TARMAC ROAD

1180 IRON POINT ROAD #350

3489 LUYUNG DRIVE

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

1016 N. MARKET BLVD,

STE 50/60

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.80

315000

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

Description 

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REPAIR AND MODERNIZE

ELECTROMECHANICAL BR.

INSTALL RAMP METERS

REMOVE AC, PLACE METHACRYLATE &

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA, CA 94510

SPARKS, NV 89431

BENICIA, CA 94510

SAN JOSE  CA 95138

TEMPE  AZ 85282

SPARKS, NV 89431

(925)372-8000

 

 

(408)574-1400

(602)437-1711

 

HAMM, JEFF

CROSBY, TIM

OLGUIN, JORGE

ELGHASSEIN, DEYA DEAN

MANOHARAN, SELVENDRAN

STELLHORN, RANDY

Resident
Engineer

(916)508-3719

(530)320-6460

(916)952-1149

(916)263-4929

(916)996-0601

(530)330-2725

 $9,985,000

 $1,385,000

 $19,985,000

 $3,894,208

 $1,428,277

 $2,435,000

Bid + CCOs

 $1,533,660

 $679,978

 $0

 $2,399,506

 $1,133,195

 $1,593,003

Comp To  date

 $67,099

 $0

 $0

 $497,101

 $0

 $0

This Month

08/13/18

09/24/18

03/01/19

08/31/18

05/10/18

04/25/17

Awarded

08/30/18

11/01/18

05/02/19

10/08/18

05/29/18

08/04/17

Approved

08/20/19

06/06/19

08/31/20

06/11/19

07/29/19

06/20/18

Est Comp

 40%

 60%

 0%

 94%

 35%

 100%

%Time

 15%

 49%

 0%

 61%

 76%

 65%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

Message

03-4H6904

03-4H7104

03-4H9504

03-1F2304

03-0G8004

03-3H2904

Contract 

  

  

  

ACIM- 080-(245)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

3701 MALLARD DRIVE

5225 HELLYER AVENUE

1310 W. 23RD STREET

1900 GLENDALE AVE.

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

2777 DEL MONTE STREET

3855 N.FREEWAY BLVD.,

#120

379 COLUSA AVET

P.O. BOX 1807

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-YOL-5-.4/28.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-16-22.2/22.2

03-YOL-84-5.0/10.9

Fed Aid

HB1

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY AT VARIOUS LOCATIONS

FROM SACRAMENTO RIVER BRIDGE TO

COLUSA COUNTY LINE

IN AND NEAR WOODLAND, FROM EAST  MAIN

STREET TO COUNTY ROAD 13 AT VARIOUS

LOCATIONS

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16 AT PM 8.9

AND 22.24 AND ROUTE 505 AT PM 13.69

AND 13.9  DIR'S EMERGENCY F.A.

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

Description 

ROADSIDE SLOPE PAVING AND PAVING

UPGRADE ADA FACILITIES

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

EMERGENCY CULVERT DEBRIS CLEANUP

CIR W/RHMA OVERLAY

Type Of Work

S.T. RHOADES CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DESILVA GATES COSNTRUCTION

Contractor

REDDING CA 96002

DIXON  CA 95620

BERKELEY  CA 94710

SACRAMENTO, CA 95851

DAVIS, CA 95617

DUBLIN  CA 94568

(530)223-9322

(707)693-0289

(510)526-3424

 

 

(925)829-9220

OLGUIN, JORGE

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

YUSUFZAI, MOHAMMAD

"TARIQ"

SHAH, MRUDANG

Resident
Engineer

 

(916)952-1149

(916)710-0286

(916)416-5572

(916)710-0286

(530)682-7172

 $1,759,201

 $374,130

 $16,070,962

 $295,000

 $1,485,000

 $5,259,718

Bid + CCOs

 $0

 $276,635

 $4,493,873

 $131,590

 $684,311

 $29,181

Comp To  date

 $0

 $267,885

 $1,113,700

 $0

 $306,696

 $0

This Month

04/02/19

01/30/19

06/19/18

01/11/17

02/08/19

11/09/18

Awarded

04/22/19

02/20/19

07/13/18

05/05/17

04/16/19

12/10/18

Approved

05/24/19

09/10/19

02/14/17

06/26/19

07/23/19

Est Comp

 0%

 80%

 44%

 0%

 46%

 0%

%Time

 0%

 74%

 28%

 45%

 46%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4F8304

03-3F1404

03-0C4724

03-2H7704

03-4H9904

03-0G9904

Contract 

ACIM-005 -(354)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY

5830 DIXON AVENUE WEST

1520 FOURTH STREET

P.O. BOX 15002

P.O. BOX 1890

11555 DUBLIN BLVD.

2777 DEL MONTE STREET

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

2777 DEL MONTE STREET

2777 DEL MONTE ST

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
05/20/19 Statement of Ongoing Contracts as of 05/28/19

03District

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-275-13.0/0

Fed Aid

20.20

201130

20.20

201130

HA21

Pgm Code

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

Description 

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

MECHANICAL AND ELECTRICAL UPGRADES

SUB-NAV PROTECTION

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

DMZ BUILDERS

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

CONCORD  CA 94520

BENICIA  CA 945101195

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)826-5387

(925)372-8000

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

THURMAN, ANTHONY

Resident
Engineer

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)799-5518

(916)799-5518

 $1,210,000

 $11,902,903

 $438,834

 $283,773

 $5,797,800

 $10,967,948

Bid + CCOs

 $947,307

 $10,076,016

 $0

 $112,267

 $5,705,650

 $1,850,450

Comp To  date

 $0

 $1,244,705

 $0

 $0

 $0

 $1,850,450

This Month

09/29/16

06/07/18

03/13/18

01/10/17

05/24/18

12/07/18

Awarded

11/21/16

06/28/18

03/29/18

04/25/17

06/25/18

12/17/18

Approved

11/04/16

06/13/19

06/24/19

01/18/17

02/01/19

01/24/20

Est Comp

 100%

 78%

 0%

 100%

 100%

 0%

%Time

 78%

 84%

 0%

 100%

 98%

 17%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-3F5504

Contract 

  

  

SNHG-X113-(035)E

  

  

B1NH-P275-(006)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

4070 NELSON AVE, STE. A

3701 MALLARD DRIVE

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

379 COLUSA AVENUE

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/0

03-YUB-20-/3.3

Fed Aid

HA22

HB1

HB71

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN COLUSA, SUTTER AND YUBA COUNTIES,

ON STATE ROUTE 20

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

Description 

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

CURVE REALIGNMENT AND SHOULDER

THERMOPLASTIC TRAFFIC STRIPING

UPGRADE PEDESTRIAN INFRASTRUCTURE

Type Of Work

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

FLATIRON WEST INC

CENTRAL STRIPING SERVICE, INC

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CHICO CA 95973

CHICO  CA 95928

YUBA CITY  CA 95991

BENICIA  CA 94510

RANCHO CORDOVA  CA 95640

PLACENTIA  CA 92870

(530)342-8655

(530)891-6555

(530)671-1370

(707)742-6000

(916)635-5175

(714)646-3697

CHAMBERLIN, AARON

GRIFFITH, GARRETT

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)996-0601

(530)682-3842

(530)682-3842

(916)996-0601

 

(530)682-3842

 $948,883

 $1,584,700

 $7,821,552

 $17,996,770

 $1,297,747

 $3,608,061

Bid + CCOs

 $947,607

 $1,092,911

 $779,022

 $11,185,298

 $0

 $3,183,574

Comp To  date

 $0

 $0

 $218,573

 $880,599

 $0

 $0

This Month

06/20/17

05/22/18

11/09/18

05/21/18

01/29/19

03/19/18

Awarded

07/20/17

06/19/18

12/10/18

06/19/18

03/04/19

04/03/18

Approved

06/24/19

05/03/19

04/01/21

08/13/19

04/22/19

Est Comp

 0%

 81%

 5%

 56%

 0%

 99%

%Time

 0%

 67%

 10%

 62%

 0%

 86%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-1G4004

03-2F0804

Contract 

  

ACNH-P020-(183)E

B1NH-P020-(186)E

HSNH-P020-(179)E

  

ACNH-X115-(013)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

871 VON GELDERN WAY

2100 GOODYEAR RD

3489 LUYUNG DRIVE

1324 LAWSON LN

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

379 COLUSA AVENUE

1930 FEATHER RIVER

BLVD

379 COLUSA AVENUE

CHICO, CA 95928

YUBA CITY, CA 95991

YUBA CITY, CA 95932

OROVILLE, CA 95965

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan
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03District

 $16,279,505 $213,859,316 $457,508,163

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-11.0/13.6

03-YUB-70-/0

Fed Aid

20.20

201130

HB71

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN YUBA COUNTY NEAR LINDA AND

MARYSVILLE FROM 0.3 MILES SOUTH OF

FEATHER RIVER BLVD UNDERCROSSING TO

THE YUBA RIVER BRIDGE AND OVE

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

REMOVE EXISTING THRIE-BEAM MEDIAN

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

BALDWIN CONTRACTING COMPANY,

INC., DBA KNIFE RIVER

CONSTRUCTION

NORDIC INDUSTRIES, INC.

Contractor

COLFAX, CA 95713

DIXON  CA 95620

CHICO CA 95928

OLIVEHURST, CA 95961

 

(707)693-0289

(530)891-6555

 

CATANIA, DAVID

SHAH, MRUDANG

MANOHARAN, SELVENDRAN

GRIFFITH, GARRETT

Resident
Engineer

(530)265-9864

(530)682-7172

(530)218-3679

(530)682-3842

 $535,000

 $1,639,431

 $3,377,170

 $1,185,000

Bid + CCOs

 $160,953

 $0

 $0

 $541,379

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/24/18

09/25/18

03/29/19

01/02/18

Awarded

10/30/18

11/08/18

04/19/19

01/31/18

Approved

01/31/19

09/04/19

07/23/19

06/05/19

Est Comp

 68%

 0%

 0%

 0%

%Time

 30%

 0%

 0%

 46%

% Work 

 

SUSPENDED

 

 

Message

03-4H7304

03-3F1304

03-0H5104

03-4H1504

Contract 

  

ACNH-000C-(474) 

SNHG-P070-(136)E

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1175 SOUTH AUBURN STREET

PO BOX 1177

1764 SKYWAY;

1437 FURNEAUX ROAD

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

379 COLUSA AVENUE

379 COLUSA AVE.

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-4H8304

03-4H9304

03-0J0304

03-1G3204

03-2F9804

03-1G4404

03-4H9604

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-0H5004

03-1G0204

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

Contract

03-BUT-32-/37.7

03-BUT-99-20.0/4

03-COL-20-10.0/26

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-COL-45-2.0/19.4

03-ED-49-20.3/20.6

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-50-11.2/68.7

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-0G6204

03-1G4104

03-0H2204

03-0J0404

03-4F6004

03-3F9204

03-2H4704

03-0G9504

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-1F4004

03-3F4804

03-1H4904

03-4F2504

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-1F1904

Contract

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

03-NEV-49-7.4/14.5

03-NEV-49-20.0/32.6

03-NEV-80-1.2/9.4

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-80-25.9/28.5

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-2.6/3.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0H5804

03-0G7704

03-4F4604

03-1G3704

03-4H7004

03-0H2504

03-0H4704

03-1G5004

03-1G2804

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-0H8204

03-2H6704

03-1G3804

03-4H6904

03-4H7104

03-4H9504

03-1F2304

03-0G8004

03-3H2904

Contract

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/12.3

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-80-2.9/3.7

03-SAC-80-12.6/17.5

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-4F8304

03-3F1404

03-0C4724

03-2H7704

03-4H9904

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-3F5504

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-1G4004

03-2F0804

03-4H7304

03-0H5104

03-3F1304

03-4H1504

Contract

03-YOL-5-.4/28.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-16-22.2/22.2

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-275-13.0/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/0

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-11.0/13.6

03-YUB-70-7.4/13.5

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $457,508,163  $213,859,316

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $11,253,701

 $106,841,678

 $370,000

 $160,852,403

 $178,190,382

 Bid + CCO

 $7,914,443

 $76,113,331

 $181,787

 $73,597,912

 $56,051,843

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-


	03

